
AGENDA  SHEET  FOR  PARK BOARD  MEETING  OF:  June 9, 2011 

Submitting Division Contact Person Phone No. 
Finance Rebecca Madany 625-6544 

 

COMMITTEE     
o  Riverfront   CLERK’S FILE    
o  Golf   RENEWS     
o  Recreation   CROSS REF     
o  Land   ENG    
o  Urban Forestry   BID    
o  North Bank Ad-Hoc   REQUISITION    
x  Finance   
    
    
 

AGENDA 
WORDING: 
 
 

Acceptance of CHANGE ORDER #5 with Schimmels Construction, Inc., Spokane, Washington, for 
the SPOKANE YOUTH BASEBALL FIELDS project. The original amount of the contract was 
$1,615,529.00 plus sales tax. Previous Change Orders total $198,172.00.  Change Order #5 is in 
the amount of $64,317.00 plus sales tax. The new contract amount is $1,878,018.00 plus sales tax. 
 

BACKGROUND Schimmels Construction was awarded the contract to provide construction services for SPOKANE 
YOUTH BASEBALL FIELDS – VARIOUS CITY PARKS.  Change Order #5 is needed for BMX 
restroom site preparation and utilities; additional irrigation at Liberty Park; grading Albi borrow and 
disposal site; repair existing fence at Merkel; furnish and place barrier rock at various parks; and 
furnish infield material for maintenance stock.  The current completion date is June 1, 2011.  The 
revised completion date is August 16, 2011. 

   
 

RECOMMENDATION:    Approve Change Order 
 

Fiscal Impact: 
    Expenditure: $69,912.58 
   Revenue:  $ 
   Budget neutral:    

Budget  Account 
3408-54100-94000-56501 
 

ATTACHMENTS:  Include in Packets:  
On file for Review in Office of City Clerk:  
 

SIGNATURES: 
 
_____________________________ 

  
 

  
 

Requestor     
 
_____________________________ 

  
_____________________________

  
_____________________________

Parks Accounting  Legal Department  Director of Parks and Recreation 
 

Parks, Judy Moss Parks, Taylor Bressler Accounting, J Salstrom 
Risk Manager, Pam Schroeder Taxes and Lic, Marilou Lewis   
Purchasing, T Bremer Contractor   

DISTRIBUTION: 

   
 

PARK BOARD ACTION:  
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