

**CITY OF SPOKANE
PARKS AND RECREATION DEPARTMENT
CHANGE ORDER NO. 1**

NAME OF CONTRACTOR: Robert W. Droll, Landscape Architect, PS

PROJECT TITLE: YMCA Demolition and Restoration

CITY CLERK CONTRACT NUMBER: 2010-0968

=====

DESCRIPTION OF CHANGE: Additional Services exceeded contract amount.
AMOUNT: \$17,044.00

=====

TOTAL AMOUNT: \$17,044.00

CONTRACT SUM (EXCLUDE SALES TAX)	
ORIGINAL CONTRACT SUM (INCLUDE ALTERNATES)	\$76,688.00
NET AMOUNT OF PREVIOUS CHANGE ORDERS	\$N/A
CURRENT CONTRACT AMOUNT	\$74,728.00
CURRENT CHANGE ORDER (EXCLUDES SALES TAX)	\$17,044.00
REVISED CONTRACT SUM	\$91,772.00

CONTRACT COMPLETION DATE	
ORIGINAL CONTRACT COMPLETION DATE	12/31/12
CURRENT COMPLETION DATE	12/31/12
REVISED COMPLETION DATE	12/31/12

Contractor's Acceptance: _____ Date: _____

City Approval: _____ Date: _____

Attest: _____
 City Clerk

Pre-Approved as to form: Barbara Burns, Assistant City Attorney

Exhibit C

**YMCA Demolition and Restoration
Exhibit C.1 Scope of Services**

Task 1 Exhibit C.1

Task 1.01 Additional Service

Additional services exceed the original contract amount of \$76,688.00

Task 1.02 Engineering Additional Services

Task 1.03 Project Management

Direct Expenses

Direct expenses exceeded the original amount of \$1,200.00.

9/8/2011

Spokane Parks and Recreation Department

Amendment No. 2

Consultant: Robert W. Droll, Landscape Architect, PS

Project Title: YMCA Demolition and Restoration

Description of Change	Amount
Design Services	\$9,200.00
Construction Services	\$2,500.00
Project Management	\$2,150.00
Subconsultant Fees (USKH) plus 10%	\$1,144.00
Direct Expenses	\$2,050.00
Subtotal	\$17,044.00

Contract Sum	
Original Contract Sum	\$ 43,480.00
Net Amount of Previous Change Orders	\$31,248.00
Current Contract Amount	\$ 74,728.00
Current Change Order	\$17,044.00
Revised Contract Amount	\$ 91,772.00

Contract Completion Date	
Original Contract Completion Date	December 31, 2012
Current Completion Date	December 30, 2010

Spokane Parks and Recreations Approval: _____ Date: _____

Landscape Architect Acceptance: _____ Date: _____